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r 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quart
ID |Task Name Start Finish Dec | Jan [Feb | Mar | Apr [May | Jun | Jul |Aug [Sep | Oct [Nov|Dec | Jan [Feb
1 Task 1: Detailed Scope of Work and Project Schedule Jan 5'04 Jan 31'05 '
7 Task 2: Public and Agency Involvement Plan Jan 27 '04 Feb 25'05 ‘—
46 | Task 3: Literature Review Feb 18°04 Mar 29 04 —
54 | Task 4: Incorporation of MAG Ped. Plan and Design Assistance Jan 19'04 May 14 '04 '—
62 | Task 5: Incorporation of Comfort and Safety Apr 1'04 May 14 '04 H
66 | Task 6: Elderly Mobility Apr 1904 May 1404 \ a4
70 | Task 7: ADA Incorporation Apr 1904 May 1404 Yy
74 | Task 8: Social, Economic and Health Impacts Apr 1'04 Jul 2'04 _
78 | Task 9: Programmatic Approaches Sep 6 '04 Oct 22704 P—
82 | Task 10: Pedestrain Transit Interface Sep 6'04 Oct 2204 Pp—
85 | Task 11: Draft Enhanced Policies and Guidelines Mar 1'04 Dec 10 '04 —
90 | Task 12: Final Enhanced Policies and Guidelines Jan 12'05 Feb 25'05 H
Task | | Milestone ‘ External Tasks ‘
Bracijee:c";;ﬂrggjt(i)rzeline Split e, Summary _ External Milestone ‘
Progress I Project Summary ﬁ Deadline @
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